
TCR Program – Application Approval Project #158.2 – September 2004 

Project 
Location

  
Los Angeles Remodel the intersection of Olympic Boulevard/Mateo Street/Porter Street 
   
($ X 1,000) 
Estimated Project Cost: $1,870 TCRP Funds Approved to Date: $1,275 
TCRP Funds – Sub-Project #158.2: $1,275 Phase(s) Approved: All 
TCRP Funds for Project #158: $2,000   
Lead Agency: City of Los Angeles Department 

of Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $680  for Phase(s): 2,3 
Advanced Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
Project Summary:  This project will provide 
alternative access to I-5, I-10 East, and SR-60 to 
relieve congestion on Santa Fe Avenue and on 
Alameda Street in the vicinity of the I-10 Freeway on-
ramps.  The project will be completed in two usable 
sub-projects: 
• Sub-Project #158.1 – Segment A will widen Mateo 

Street to allow westbound to northbound truck 
turning movements. 

 
• Sub-Project #158.2 – Segment B will widen 

Olympic Boulevard to further enhance the truck 
turning and to provide a longer vehicle queuing 
area at the intersection of Olympic Boulevard and 
Mateo Street. 

 

Prior TCRP Action:   
• Original application was approved on September 28, 2000 (TA-00-01) for $1,200,000 for Phases 2, 3, 

and 4. 
• Minor amendment was approved on June 27, 2002 based on the April 2002 Progress Report. 
• An amendment was approved on September 15, 2004 (TAA-04-09) to program $75,000 saving in Phase 

3 from Sub-Project #158.1 and update the project schedule. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No issues. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1
2 Survey, Utility Design and Review, Street Plans, Traffic 

Signal Plans
7/03 9/05 $105

3 Right of Way Acquisition 7/03 12/06 $1,170
4 Utility, Street Widening, Traffic Signal, Street Lighting, etc 12/06 6/07 $595

Total: $1,870
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $105 $575 $595 $1,275
Proposed

Committed $595 $595
Proposed

Committed $105 $1,170 $595 $1,870
Proposed

Totals: $105 $1,170 $595 $1,870

Totals:

TCRP State

Prop C Measure


